



Project Meetings

No.	Project month	Real month	Place	Contents
1	M2	April, 2006	Vienna	Kick-off Prepare Literature review
2	M6	September, 2006	Prague	First results and fine- tuning literature review + first ideas for collecting
3	M10	January, 2007	Maribor	Criteria, glossary, prepare collection
4	M15	June, 2007	Rom	Results collection, prepare evaluation, prepare conference,
5	M22	January, 2008	Dortmund	Results evaluation, prepare guidelines, prepare conference
Conference	M26	May, 2008	Warsaw	International conference
6	M31	October, 2008	Vienna	Finalise guidelines