



Work package Overview

No.	Work package title	Lead partner	Duration
WP1	Project coordination	Austrian Red Cross	April 2006-December 2008
WP2	Dissemination	Austrian Red Cross	June 2006-December 2008
WP3	Project evaluation	Emmeerre, Italy	April 2006-December 2008
WP4 (Phase 1)	Literature review and criteria	Charles University, Czech Republic	July 2006-January 2007
WP5 (Phase 2)	Collecting models of health promotion	Maribor University, Slovenia	January 2007-May 2007
WP6 (Phase 3)	Evaluating models of best practices	Research Institute, VRC, Austria	May 2007-January 2008
WP7 (Phase 4)	International Conference	Polish Nurses Association	July 2007- June 2008
WP8 (Phase 5)	Guidelines	Univ. of Dortmund, Germany	May 2008-November 2008